



# I-81 Corridor Improvement Program

Staunton District - Acceleration/Deceleration Extension, Shoulder Widening and Curve Improvement Projects




- Extend Northbound Deceleration Lane at Truck Scales, MM 304**  
CN Spring 2021 | \$987K
- Extend Northbound Acceleration Lane at Exit 302**  
CN Spring 2020 | \$894K
- Extend Northbound Deceleration Lane at Exit 302**  
CN Spring 2020 | \$445K
- Extend Northbound Acceleration Lane at Exit 291**  
CN Spring 2021 | \$733K
- Extend Northbound Deceleration Lane at Exit 269**  
CN Spring 2020 | \$384K
- Extend Southbound Acceleration Lane at Exit 296**  
CN Spring 2021 | \$449K
- Extend Southbound Acceleration Lane at Exit 283**  
CN Spring 2020 | \$693K
- Extend Southbound Acceleration Lane at Exit 279**  
CN Spring 2020 | \$487K
- Curve Improvements: Southbound Flashing Chevrons**  
CN Fall 2019 | \$163K
- Extend Southbound Deceleration Lane at Mt Sidney Rest Area**  
CN Winter 2026 | \$4M - \$5M
- Extend Southbound Acceleration Lane at Mt Sidney Rest Area**  
CN Winter 2026 | \$1M - \$8M
- Extend Northbound Acceleration Lane at Mt Sidney Rest Area**  
CN Winter 2026 | \$4M - \$9M
- Extend Southbound Acceleration Lane at Exit 205**  
CN Spring 2021 | \$1.7M
- Shoulder Improvements in Both Directions**  
CN Fall 2026 | \$84M - \$121M
- Extend Northbound Acceleration Lane at Exit 205**  
CN Spring 2021 | \$1.5M
- Extend Northbound Acceleration Lane at Exit 188**  
CN Winter 2024 | \$2M - \$3M

**16 District Projects**

- Planned Improvements
- Project Complete
- CN** Construction Phase

*Dates reflect phase start, in Calendar Years*



More information can be found at [Improve81.org](http://Improve81.org)