

**I-81 Study Project Prioritization
Capital Projects in the Program
Order of Projects is North to South**

October 1, 2019

| Mile Marker | | District | Jurisdiction | UPC | Study Project ID | Improvement Description | Proposed Environmental Document Type | Proposed Delivery Method | Direction | Program Allocation | Estimated Project Development and Delivery Timeline (using D/B/B as schedule) | | | | |
|---|-------|----------|-------------------|--------|------------------|---|--------------------------------------|--------------------------|-----------|---------------------|---|------|------|------|------|
| From | To | | | | | | | | | | 2019 | 2020 | 2021 | 2022 | 2023 |
| 303.7 | 303.9 | Staunton | Frederick County | 115803 | 49 | Truck Scales NB Accel Extension ¹ | PCE | D/B/B | NB only | \$1,980,000 | | | | | |
| 302.1 | 302.2 | Staunton | Frederick County | 115870 | 48 | Exit 302 NB Decel Extension ¹ | PCE | D/B/B | NB only | \$1,047,000 | | | | | |
| 283.3 | 282.9 | Staunton | Shenandoah County | 115804 | 52 | Exit 283 SB Accel Extension ¹ | PCE | D/B/B | SB only | \$2,354,000 | | | | | |
| 272.3 | 272.3 | Staunton | Shenandoah County | 115848 | 54 | SB Flashing Chevron | PCE | D/B/B | SB only | \$163,000 | | | | | |
| 268.8 | 268.9 | Staunton | Shenandoah County | 115802 | 45 | Exit 269 NB Decel Extension ¹ | PCE | D/B/B | NB only | \$1,000,000 | | | | | |
| 205.3 | 205.7 | Staunton | Rockbridge County | 115801 | 42 | Exit 205 NB Accel Extension ² | PCE | D/B/B | NB only | \$2,354,000 | | | | | |
| 175.3 | 171.4 | Salem | Botetourt County | 115794 | 35 | MM 176-172 curve improvements (flashing chevron) ¹ | PCE | D/B/B | SB only | \$163,000 | | | | | |
| 171.7 | 175.6 | Salem | Botetourt County | 115794 | 34 | MM 172-176 curve improvements (flashing chevron) ¹ | PCE | D/B/B | NB only | \$163,000 | | | | | |
| 90.2 | 90.7 | Salem | Pulaski County | 115795 | 29 | Extend acceleration lane (Exit 89) | PCE | D/B/B | NB only | \$4,784,500 | | | | | |
| 88 | 88 | Salem | Pulaski County | 115794 | 28 | MM 88 curve improvements (flashing chevron) ¹ | PCE | D/B/B | NB only | \$163,000 | | | | | |
| 67.6 | 67.6 | Bristol | Wytheville | 115600 | 9 | MM 68 curve improvements (flashing chevron) | PCE | D/B/B | NB only | \$163,000 | | | | | |
| 26.7 | 26.8 | Bristol | Washington County | 115345 | 22 | Extend deceleration lane | PCE | D/B/B | SB only | \$5,528,000 | | | | | |
| 25.9 | 26.1 | Bristol | Washington County | 115346 | 23 | Extend acceleration lane | PCE | D/B/B | SB only | \$2,005,000 | | | | | |
| 21.5 | 21.5 | Bristol | Washington County | 115395 | 24 | MM 22 curve improvement (chevrons) | PCE | D/B/B | SB only | \$163,000 | | | | | |
| 17.9 | 17.9 | Bristol | Abingdon | 115393 | 1 | MM 18 curve improvement (flashing chevron) | PCE | D/B/B | NB only | \$163,000 | | | | | |
| 17.6 | 17.6 | Bristol | Abingdon | 115394 | 25 | MM 18 curve improvement (flashing chevron) | PCE | D/B/B | SB only | \$163,000 | | | | | |
| Total Allocations in the Program | | | | | | | | | | \$22,356,500 | | | | | |

Preliminary Engineering
 Right of Way Acquisition
 Construction

¹ Opportunity to Bundle with other I-81 Study Projects

² Coordinate/ Opportunity to Bundle with other projects in the SYIP

